

Ref	Identified Risk	Probability	Severity	Risk Management Strategy Comments (CO) / Mitigation (MT) / Amelioration (AM) / Opportunity (OP) / Fallback (FB)
1	Changes of project requirements could end up in delays.	High	High	CO: Regular communication with the client would help to prevent changes. MT: Thoroughly clarify the project's requirements. Also, follow agile methodology since it allows to make frequent adjustments in every phase of development. AM: Follow agile methodology to adjust requirement changes flexibly. FB: Reserve additional funds and time for unexpected events.
2	Issues with online collaboration tools	Low	Medium	CO: Ensure whether the team is familiar with the tools to avoid issues. MT: Consider using Jira project management tool, perform regular training session on tool usage and set up a backup communication in google drive so in case if there's an issue related to tool. AM: conduct training sessions for the tools like Jira. FB: Better to try different kinds of UI designs with users to figure out which one they prefer before making changes
3	The UI of the website could become outdated, reducing user engagement and navigation comfort.	Medium	Medium	CO: Frequent UX analysis would help in identifying the trends earlier. MT: Gather continuous user feedback through surveys and usability testing. AM: Perform thorough research on different frontend frameworks before making decisions. OP: An UI with updated features would help to get attention from more users. FB: Provide alternatives for communication channels like google drive, etc.
4	Choosing an unsuitable technology stack would end up in lacking performance.	Medium	High	CO: Assessing the technology stack thoroughly would avoid delays, costs and performance. MT: Get involved with the experienced developers who have worked with the chosen technology stack so it will help to reduce the risk. OP: A carefully chosen technology stack will increase the performance and help with the future growth. FB: If the currently chosen technology doesn't support, better to have other options which supports well with the requirements.
5	Slower frontend implementation would end up in completion delays and deadlines.	Low	Medium	CO: Delays in frontend development would affect the overall project timeline, launch date and the depended tasks. MT: Split the tasks of front-end implementation into smaller sections and allocate different members to work so the work will be done rapidly. AM: Perform frequent reviews in the progress of the project and make proper communication among the team members to figure out the problems at early stage. FB: If the delays continue, better to prioritize the important features in the frontend development and add more members to finish it before the launch.

Key: **CO**=comments to explain risk; **MT**=actions to reduce probability of risk; **AM**=safeguards to decrease severity; **OP**=positive outcomes; **FB**=back up ("Plan B")