

RISK LOG
RiskLog_V1.0

RISK LOG				FORM [029] Ref: RiskLog_V1.0 Version: V1.0
Programme: Agile Project Management		Project: Sports Factory		PRINCE2
RISK IDENTIFIER:001	Description: Changes of project requirements could end up in delays.			Risk Category: Project Requirements
Probability: High	Impact: This will cause in increasing the budget, extended timeline also the final product wouldn't meet the client's expectation.			Proximity: Ongoing
Countermeasures: • Thoroughly clarify the project's requirements. • Follow agile methodology since it allows to make frequent adjustments in every phase of development.				
Owner: S. Janusha	Author: M.A.I Ismail	Date Identified: 03/02/2025	Date of Last Update: 04/02/2025	Current Status: Decreased